

Progress Report on Canvassing of H-Schedules and Input Survey Schedules for Agricultural Census (CLH)

Sl. No.	Name of the District	Phase-II (H-Schedules Writing) 2015-16			Phase-III (Input Survey Schedules Canvassing) 2016-17		
		No.of villages selected	No. of villages completed	% of Progress	No.of villages selected	No. of villages completed	% of Progress
1	2	3	4	5	6	7	8
1	Adilabad	95	2	2	35	0	0
2	KomaramBheem-Asifabad	80	3	4	31	17	55
3	Mancherial	70	48	69	26	9	35
4	Nirmal	78	15	19	29	0	0
5	Nizamabad	80	6	8	28	0	0
6	Kamareddy	86	8	9	30	5	17
7	Karimnagar	34	3	9	13	13	100
8	Jagtial	52	0	0	18	0	0
9	Peddapalli	38	2	5	15	2	13
10	Rajanna-Sircilla	30	25	83	12	10	83
11	Medak	76	4	5	28	0	0
12	Sangareddy	107	10	9	41	0	0
13	Siddipet	69	1	1	22	0	0
14	Rangareddy	100	16	16	40	2	5
15	Medchal-Malkajgiri	19	8	42	10	0	0
16	Vikarabad	93	89	96	35	0	0
17	Mahabubnagar	102	0	0	36	7	19
18	Nagarkurnool	64	30	47	21	0	0
19	Wanaparthy	40	2	5	14	0	0
20	Jogulamba-Gadwal	36	0	0	11	0	0
21	Nalgonda	100	11	11	32	0	0
22	Suryapet	50	21	42	19	12	63
23	Yadadri-Bhuvanagiri	52	4	8	17	0	0
24	Warangal (Urban)	19	0	0	7	0	0
25	Warangal (Rural)	39	2	5	14	0	0
26	Mahabubabad	52	41	79	18	0	0
27	Jayashankar-Bhupalapally	90	0	0	34	0	0
28	Jangaon	36	0	0	12	0	0
29	Khammam	66	1	2	22	3	14
30	Bhadradri-Kothagudem	68	9	13	27	0	0
TOTAL		1921	361	19	697	80	11